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CERTIFIED MAIL

September 7, 1990

Dave Croxton
ERA Project Coordinator
U.S. Environmental Protection Agency
1200 Sixth Avenue, M.S. HW-112
Seattle, Washington 98101

RE: Pier 91 3008(h) Bimonthly Progress Report
July/August 1990

Dear Mr. Croxton:

Enclosed please find a copy of the July/August 1990 
Bimonthly Progress Reports for the 3008(h) Order the Chempro 
Pier 91 facility. ~~

Project activity during this bimonthly period included 
continued preparation of the RFI Work Plan for the Pier 91 
facility and submittal of the Draft Work Plan to EPA on 
September 4, 1990.

If you have any questions regarding this project, please 
call me at (206) 223-0500.

Sincerely,

'Susan B. Donahue 
Pier 91 Project Manager

Enclosures

SBD:sb

cc: Anita Lovely, SE/EMCOM 
Barb Smith, NWRO Ecology
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JULY/AUGUST 1990 PROGRESS REPORT 
CHEMICAL PROCESSORS, INC.

PIER 91 FACILITY
RCRA DOCKET NUMBER 1089-11-06-3008(h)

Activity During July/August

• Sweet-Edwards/EMCON, Inc. (SE/E) continued work on the RFI 
Work Plan including the pathways analysis, preliminary technologies 
assessment, sampling plan, risk assessment, QA/QC plan, and 
health and safety plan.

Activities Planned For September/October

• Chempro will submit the draft RFI Work Plan to EPA Region 10 for 
review.

This Progress Report was prepared by SE/E under the direction of the 
undersigned. No problems were encountered and no modifications were 
requested during this reporting period. If you have any questions regarding 
the status of specific work tasks, please do not hesitate to phone us at 
206/485-5000.

)ennis Goldman 
Project Director

Anita W. Lovel^ ^ 
Project Manager
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